

Sol	Mission Elapsed Time (min)	Mode: Sub-Activity
0	0-15	Europa Descent And Landing
0	16-30	Verify Successful Landing
0	31-120	Rover Commisioning And Health Checks
0	121-180	Orbital Communications Verification
0	181-300	Localization Initialization
0	301-420	Radar Payload Initialization
0	421-540	Radar Calibration And Validation
0	541-720	Initial Site Characterization
0	721-1440	Night Low-Power Thermal Managment
1	1441-1500	Autonomous Traverse Plan
1	1501-1560	Orbital Terrain Mapping Update
1	1561-1800	Surface Survery Block A
1	1801-1860	Localization Verificaion
1	1861-2100	Radar Data Collection Block A
1	2101-2190	Comminucation Relay Pass
1	2191-2400	Surface Survey Block B
1	2401-2880	Night Low-Power Thermal Managment
2	2881-2940	Systems Warm-Up
2	2941-3240	Radar Data Collection Block B
2	3241-3300	Autonomous Hazard Assertion Plan
2	3301-3540	Surface Survey Block C
2	3541-3630	Comminucation Relay Pass
2	3631-3900	Subsurface Ice Map Generation
2	3900-4320	Night Low-Power Thermal Managment
STEADY STATE OPERATIONS		
3-25	Repeating Daily Cycle	Traverse Planning
3-25	Repeating Daily Cycle	Survey Operations
3-25	Repeating Daily Cycle	Radar Data Collection
3-25	Repeating Daily Cycle	Communications Relay Pass
3-25	Repeating Daily Cycle	Subsurface Ice Map Updates
3-25	Repeating Daily Cycle	Night Low-Power Thermal Managment
SITE SELECTION PHASE		
26	36001-36360	Candidate Site Ranking
26	36361-36720	Autonomous Consensus Validation
26	36721-37440	Night Low-Power Thermal Managment
27	37441-37800	Candidate Site Ranking
27	37801-38160	Autonomous Consensus Validation
27	38161-38880	Night Low-Power Thermal Managment
28	38881-39240	Final Site Assesment
28	39241-39600	Cryobot Site Selection
28	39601-40320	Night Low-Power Thermal Managment
29	40321-40680	Final Science Archive Generation
29	40681-41040	Final Terrain Map Validation
29	41041-41760	Night Low-Power Thermal Managment
END OF MISSION		
30	41761-41850	Final Data Dump
30	41851-41880	Rover Sarfing
30	41881-41910	Payload Sarfing
30	41911-41940	Communications Shutdown
30	41941-42000	Passivation / Final Health Beacon

Minute By Minute Ranges	
Mode	Duration (min)
Initialization	
Europa Descent And Landing	15
Verify Successful Landing	15
Rover Commisioning And Health Checks	90
Orbital Communications Verification	60
Localization Initialization	120
Radar Payload Initialization	120
Radar Calibration And Validation	120
Initial Site Characterization	180
Night Low-Power Thermal Managment	720
Activation State	
Autonomous Traverse Plan	60
Orbital Terrain Mapping Update	60
Surface Survery Block A	240
Localization Verificaion	60
Radar Data Collection Block A	240
Comminucation Relay Pass	90
Surface Survey Block B	210
Systems Warm-Up	60
Radar Data Collection Block B	300
Autonomous Hazard Assertion Plan	60
Surface Survey Block C	240
Comminucation Relay Pass	90
Subsurface Ice Map Generation	270
Steady State	
Traverse Planning	60
Survey Operations	240
Radar Data Collection	300
Communications Relay Pass	90
Subsurface Ice Map Updates	270
Autonomous Consensus Validation	120
Candidate Site Ranking	120
Night Low-Power Thermal Managment	240
SITE SELECTION PHASE	
Candidate Site Ranking	360
Autonomous Consensus Validation	360
Final Site Assesment	360
Cryobot Site Selection	360
End Of Mission	
Final Science Archive Generation	360
Final Terrain Map Validation	360
Final Data Dump	90
Rover Sarfing	30
Payload Sarfing	30
Communications Shutdown	30
Passivation / Final Health Beacon	60